
From: "Coffey, Scott" <CoffeySE@cdmsmith.com>
To: "Zhen, Davis" <Zhen.Davis@epa.gov>

"Sheldrake, Sean" <sheldrake.sean@epa.gov>
CC: "Stuesse, Gregory L." <stuessegl@cdmsmith.com>

younghs@cdmsmith.com
"Vickstrom, Kyle E." <vickstromke@cdmsmith.com>

Date: 5/14/2018 5:36:23 PM
Subject: RE: Information Needs from Pre-RD Group

Davis.
·  I see that Ken has sent out an invite this afternoon for this Meeting that will cover Safety and Sampling and 

Communication Protocols” He indicates sampling protocols will be discussed, but doesn’t provide any detail beyond 
that.

·   
·  This is extremely short notice if they expect our staff to participate. Given the lack of an updated schedule from Ken, it 

is very difficult to schedule staff for a safety and sampling protocol meeting with this short of notice. We should have 
a 1 week minimum for invitations like this.
I might be able to have some Portland staff participate, but I’m not sure who has availability at the moment, or if we 
really should be participating in this. Currently, we have staff going out into the field for Wednesday morning. I have 
one person driving from Bellevue on Tuesday evening so that they can be at the 7:30/8am tailgate meeting. If there 
isn’t any field work planned, or a late start on Wednesday, I would want to know so I can reschedule their travel.
I realize we can’t stop them from having a meeting, but I’m perplexed what do with his invitation to me and Howard. 
Below is a copy of his invite:
Scott
 
Sent from Ken Tyrell on 5/13/18 at 2:54pm

 

You a re invited to attend a "Safety a nd Communicat ion Refresh" fo r t he Pre-Design Investigat io n 
project. 

You can attend in-pe rson if you're on the rot at ion, o r via we bex (deta il s be low) if you're not scheduled 
in t he fie ld. Ta lk to your supervisor about the need fo r you to attend in e it he r mode. 

Hea lt hy snacks alo ng w/ coffee and juice will be provided. 
The purpose of t he " Refresh" is t wo-fo ld : 

Safety: when we started the project we were concerned about cold weat he r gea r. ... we ll not so much 
a nymore . As the weat he r cha nges so must our foc us on safety. This will be a n inte ract ive sess ion so 
come pre pared w/ your suggestions o r concerns about safety in the warme r weathe r. 

Sampling a nd Communication Protocols:. We will discuss updates to t he sampling pro tocols and provide 

time to a nswe r your questions a nd ga in from your expe ri e nce . 

Locat ion: Portla nd Harbo r Process ing Facility, 1115 SE Caruthers St. Portland. OR 97214 
Transit - The Orange Max Line - Clinton St/SE 12th Ave MAX Stat ion is a 4 block walk. 
Parking - The five parking spots labe led AECOM in fro nt of the building a re ava ilab le. Please do not park 

in t he spots designated fo r our ne ighbor labe led QCS. On st reet parking is free. 
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From: Zhen, Davis <Zhen.Davis@epa.gov>  
Sent: Monday, May 14, 2018 3:30 PM 
To: Coffey, Scott <CoffeySE@cdmsmith.com> 
Subject: RE: Information Needs from Pre-RD Group
 
Thank you Scott.
 
Thanks,
 
******************************************
Davis Zhen, Manager 
Site Cleanup Unit 2
Office of Environmental Cleanup 
1200 Sixth Avenue Suite 155 
M/S ECL – 122, Seattle, WA 98101 
Tel: (206) 553-7660
Cell: (206) 437-5826
*******************************************
 
From: Coffey, Scott [mailto:CoffeySE@cdmsmith.com]  
Sent: Monday, May 14, 2018 2:16 PM 
To: Zhen, Davis <Zhen.Davis@epa.gov>; Sheldrake, Sean <sheldrake.sean@epa.gov> 
Cc: Stuesse, Gregory L. <stuessegl@cdmsmith.com>; Young, Howard S. <younghs@cdmsmith.com>; Vickstrom, Kyle 
E. <vickstromke@cdmsmith.com> 
Subject: Information Needs from Pre-RD Group
 
Hi Davis.
 
Sorry for the delay in getting you this. Per our conversation this morning, the Pre-RD Group needs to provide/or 
clarify (regarding the 3rd item) the following:
 

1. Field forms that cover the GPS position checks at the start and end of the day. We still haven’t seen this 
information, which was included in EPA’s initial request regarding horizontal and vertical control changes to 
the SOP.

 
2. Updated Schedule. Ken is supposed to be providing this weekly, but we haven’t seen one yet and the current 

schedule still shows Sediment Trap installation starting this Wednesday, which I don’t believe is happening. We 
need to know if this is rescheduled and an estimate from him when he thinks they’ll reschedule it to so I can 
properly staff it with the qualified oversight staff.

 
3. Related to Schedule and worth checking/confirming with Ken: CDM Smith oversight staff were telling me over 

the weekend that the AECOM/Geosyntec field crew we’re stating that a meeting Wednesday morning was 
being held at their sample processing facility. The field crew were saying CDM Smith oversight staff should 
attend and indicated that the new surface sediment sampling protocols (agreed upon from this Tuesday’s 
meeting) will be described and clarified for everyone. This seemed very presumptuous in thinking that all 
would be resolved after the Tuesday meeting (I hope it is, but possibly not) Also, a bit over-reaching by the 
AECOM/Geosyntec field staff to invite CDM Smith oversight personnel to the meeting. This meeting isn’t on 
any schedule I have from Ken. I understand from our discussion this morning this isn’t the topic of this meeting 
at all, but rather it’s a meeting that Ken is having face-to-face with field personnel to reinforce the procedures 
of notifying EPA and going through proper rules of engagement if a change is needed to the field sampling 
plan. I think Ken needs to make sure his field staff know what this meeting is about and unless you feel CDM 
Smith oversight staff need to attend, they will not participate.

 
We’ve checked the sharepoint site and #1 and 2 are not on this site.
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Thanks!
Scott
 
 
 
 
Scott Coffey, L.Hg.  
Hydrogeologist  
CDM Smith | consulting engineering construction operations 
14432 SE Eastgate Way, Suite 100 | Bellevue, WA 98007
phone: (425) 519-8320| mobile (206) 503-1512 
email: coffeyse@cdmsmith.com | www.cdmsmith.com 
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